

Status Date: Nov. 29, 2015

Project: Sample Project

Issues/Problems

- None

Accomplished Last Week

- Req1 - Customer Login Code Complete
- Req2 - Product Database initial design
- Req3 - Security plan document reviewed
- Req3 - Security implementation started

Total Hours: 40.0

Planned For Next Week

- Req 3 - Wrap up implementation
- Req 4 - Design discussion
- Req 4 - Design document review/sign-off
- Req 4 - Start implementation

Total Hours (Est.): 40.0

Notes

- Req 5 and Req 6 discussed this week to clarify details and ensure they are properly accounted for in plan.
- Will be on vacation two days the week after next.
- Req 1 Customer login demo available on <http://dev1/login>

Task Summary**Last Week**

- Req 1 - Coded
- Req 2 - Design complete
- Req 3 - Design doc complete and impl. started

Next Week

- Req 3 Wrap up
- Req 4 Kickoff and implementation begins